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J General National ‘
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D Administration Region  Washington, DC 20407

November 30, 1985

Arthur J. Carlucci, GSA Project Manager
CIA Headquarters Expansion Project

Certification of Expenditures in Connection with Construction Activity

STAT
10

Chief

New Building Project Office

Reference is made to (NBPO) memorandum of July 5, 1984 relative to the
above subject. To date the following contracts have been awarded:

1. Pre-purchase of five (5) 1350 ton chillers for Powerhouse
Modifications

2. Site, Foundation and Parking Deck, Bid Package No. 1

3. Powerhouse Modifications, Bid Package No. 3

4. Headquarters Building, Bid Package No. 2
Copies of these contracts are available for your review. These contracts
represent obligations or commitments to dateé for which funding has been
transferred (prepaid) from the CIA to GSA. The amount transferred
for items #2, #3, and #4 includes a contingency allowance, whereas the
amount for item #1 is the exact amount of the purchase price of the five
(5) 1350 ton Carrier chillers as modified.
On October 18, 1985, Bid Package No. 4 was awarded to the SBA in the
amount of $5,800,000.00. We will request by way of future correspondence
funding for this latest construction contract.

Also, attached is our certification of expenditures, Report No. 3, which
shows expenditures made up to the end of the last quarter of Fiscal Year

'85.
Project Manager

Headquarters Expansion Project
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